	" Opinion of Probable Construction Costs"							
Conceptual	Schematic Design Cost Analysis					McMillan		
Estimates	New Baseball Field Addition					Pazdan		
Larry Sherman	Byrnes High School					Smith		
	Spartanburg, South Carolina							
Cost Consultant :	Owner					Architect:		
Conceptual Estimates	District Five Schools Spartanburg SC					McMillan Pazdan Smith		
Larry D. Sherman	100 N Danzler Road					Architects		
308 Ridenour Ave	Duncan, SC 29334					127 Dunbar Street		
Greenville, S.C. 29617-7902	Ph: 864-949-2350					Spartanburg, S.C. 29306		
Ph:864-551-1953	Ph:						Ph: 864-5855678	
Project Criteria	Project Square Foot Analysis					January 24, 2019		
Type of Work: Additions - Renovations					<u>Area</u>	<u>Factor</u>		Total SF
Start of Construction: January 15, 2020 Est. Construction Duration: 12 Months			ВО	ard Room	1,065	1.00		1065
Est. Construction but ation. 12 months		Buile	ding	Totals =	1,065	1.00		1,065
Line Description	System	Unit of	Ur	nit Price	Total	Cost		Grand
No. Building System	Quan	Meas	C	ost / SF	Costs	%		Total
New Baseball Field Addition Byrnes High School								Cumulative Totals
01 Add New Baseball Field	20,540	sqyd	\$	101.56 \$	2,086,041	40.72%	\$	2,086,041
02 Toilet Concessions Pressbox	3,280	sqft	\$	363.77 \$	1,193,170	23.29%	\$	1,193,170
03 Baseball Parking	17,770	sqyd	\$	64.15 \$	1,139,992	22.25%	\$	1,139,992
04 Reloc. Pole Vault - High Jump - Long Jump	712	sqyd	\$	59.43 \$	42,313	0.83%	\$	42,313
05 Football Parking	5,400	sqyd	\$	26.88 \$	145,135	2.83%	\$	145,135
06 Football Ticket Booth	100	sqft	\$	299.67 \$	29,967	0.58%	\$	29,967
06 New Baseball Field Addition	44,787	sqyd	\$	103.53 \$	4,636,618	90.50%	\$	4,636,618
07 Construction Contingency	2.50	%	\$	2.59 \$	115,915	92.76%	\$	4,752,533
08 Design Contingency	2.50	%	\$	2.59 \$	115,915	95.02%	\$	4,868,449
09 Architectural / Engineering Fees	5.50	%	\$	5.69 \$	255,014	100.00%	\$	5,123,463
10 Client's FF&E	0.00	%	\$	- \$	-	100.00%	\$	5,123,463
11 New Baseball Field Addition	44,787	sqyd	\$	114.40 \$	5,123,463	100.00%	\$	5,123,463
<u>Alternates</u>								Cumulative
								Summary
12 New Baseball Field Addition	44,787	sqft	\$	114.40 S	5,123,463	100.00	% \$	5,123,463
	-,	- 7/			, ==,	1 2 2 2 2 2 2		,,,