

Architect Procurement Timeline



- April 27, 2020 – Request for Qualifications Issued and Advertised
- May 28, 2020 – Qualification packages received from 10 firms
- June 24, 2020 – Interviews held with top 4 firms
- July 13, 2020 – Top 2 firms recommended to and approved by the Board for contract negotiations
 - LS3P Architects
 - McMillan Pazdan Smith



Construction Management at Risk Procurement Timeline



- September 25, 2020 – Request for proposals issued and advertised
- October 7, 2020 – Mandatory Pre-Bid attended by 29 firms
- October 28, 2020 – 21 Proposals received
- December 1, 2020 – Top 5 firms interviewed
- January 9, 2021 – Top 3 firms recommended to and approved by the Board for contract negotiations
 - Thompson Turner Construction
 - Harper Corporation
 - McKnight Construction

